

Harper Brothers Construction LLC
 Project Title: Northpark Drive Overpass Project (T-1013)
 Owner: Lake Houston Redevelopment Authority
 HBC Job No: 2215
Date Prepared: 09/13/2024
 Prepared By: Alberto Reyes



OPERATIONS		September							September							September/October						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Work Location & Description	Crew	9/15	9/16	9/17	9/18	9/19	9/20	9/21	9/22	9/23	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5
Sanitary Sewer - Force Main - T&M	HBC (Juan R)																					
8" Waterline Services	HBC (Juan R)						X			X	X	X	X	X								
LP 494 Inlet - 30, 34, 36	HBC (Juan R)		X	X	X	X																
Dirt Work LP 494 North of Northpark	HBC (Napoleon)		X	X	X																	
Cement Treat Subgrade LP 494 North of Northpark	HBC (Napoleon)					X																
Dirt Work LP 494 South of Northpark	HBC (Napoleon)						X	X		X	X											
Base - LP 494 North of Northpark	HBC (Napoleon)									X												
Cement Treat Subgrade LP 494 South of Northpark	HBC (Napoleon)											X										
Base - LP 494 South of Northpark	HBC (Napoleon)														X							
Dirt Work Northpark WB Access Rd. Culvers to Chick-Fil-A	HBC (Napoleon)																	X	X	X	X	
Paving Prep Sta 42+00 to 58+80 EB and WB	HBC (Carlos)			X	X	X				X	X	X	X	X								
Tie Paving Steel 42+00 to 58+80	Mesa Rodbusters											X	X					X	X			
Paving Pour - EB Northpark Sta 42+10 to 58+80	HBC (Carlos)		X				X															
Paving Pour - WB Northpark Sta 42+10 to 58+80														X						X		
Bondbreaker - Sta 42+00 To Russel Palmer - Median - EB and WB	GMJ		X																X	X	X	
Permanent tie in - East end of project - EB and WB	GMJ																	X				