Harper Brothers Construction LLC

Project Title: Northpark Drive Overpass Project (T-1013) Owner: Lake Houston Redevelopment Authority

HBC Job No: 2215

Date Prepared: 10/1/2024

Prepared By: Alberto Reyes



OPERATIONS			September/October							October							October						
		S	М	Т	W	Т	F	S	S	М	T	W	T	F	S	S	М	T	W	T	F	S	
Work Location & Description	Crew	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14	10/15	10/16	10/17	10/18	10/19	
Prepping Subgrade - NW Corner LP 494 - Removing existing structures	HBC (Juan R)		х	х	х	х																	
Sanitary Sewer - Force Main - T&M	HBC (Juan R)						х			х	х	х	х	х									
Dirt Work LP 494 South of Northpark	HBC (Napoleon)		х	х																			
Base - LP 494 South of Northpark	HBC (Napoleon)		х																				
Cement Treat Subgrade LP 494 South of Northpark	HBC (Napoleon)				х																		
Base - LP 494 South of Northpark	HBC (Lalo)					х	x																
Dirt Work Northpark WB Access Rd. Culvers to Chick-Fil-A	HBC (Napoleon)																х	х	х	х	х		
Paving Prep Sta 42+00 to 58+80 WB	HBC (Carlos)		х	х	х	х																	
Tie Paving Steel 42+00 to 58+80	Mesa Rodbusters				х	х																	
Paving Pour - WB Northpark Sta 42+10 to 58+80	HBC (Carlos)						х																
Paving Prep Sta 59+57 to 78+50	HBC (Carlos)									х	х	х	х				х	х	х	х			
Tie Paving Steel 59+57 to 78+50	HBC (Carlos)											х	х						х	х			
Paving Pour - EB Northpark Sta 58+80 to 71+87	HBC (Carlos)													х							х		
Bondbreaker - Sta 42+00 To Russel Palmer - Median - EB and WB	GMJ				х	х	х																
Permanent tie in - East end of project - EB and WB	GMJ					х																	
Bondbreaker - North ans South of Northpark	GMJ						х																