Harper Brothers Construction LLC

Project Title: Northpark Drive Overpass Project (T-1013) Owner: Lake Houston Redevelopment Authority

HBC Job No: 2215

Date Prepared: 10/1/2024

Prepared By: Alberto Reyes



OPERATIONS		September/October							October							October						
		S	М	T	W	T	F	S	S	М	Т	W	Т	F	S	S	M	Т	W	Т	F	S
Work Location & Description	Crew	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14	10/15	10/16	10/17	10/18	10/19	10/20	10/21	10/22	10/23	10/24	10/25	10/26
Sanitary Sewer - Force Main - T&M	HBC (Juan R)		х	х	х	х	х															
12" Waterline Plug - NW Corner of Northpark and LP 494	HBC (Juan R)	х																				
Dirt Work Northpark WB Access Rd. Culvers to Chick-Fil-A	HBC (Lalo)									х	х	х	х	х	х		х	х	х	х	х	х
Paving Prep Sta 59+57 to 78+50	HBC (Carlos)		х	х	х	х		х		х	х	х	х		х		х	х	х	х		х
Tie Paving Steel 59+57 to 78+50	MESA				х	х						х	х						х	х		
Paving Pour - EB Northpark Sta 58+80 to 71+87	HBC (Carlos)						х							х							х	
Bondbreaker Lp 494 North and South of LP 494	GMJ		х	х																		
Northpark Median - Placing temporary asphalt paving between EB and WB lanes	GMJ				х	х	х															
Traffic Switch WB Northpark Sta 51+00 to RR Tracks	HBC (Carlos)			х	х																	
Russel Palmer Intersection Fast Track Paving Pour (Full Closure)	HBC (Carlos)																				х	х