

Harper Brothers Construction LLC  
 Project Title: Northpark Drive Overpass Project (T-1013)  
 Owner: Lake Houston Redevelopment Authority  
 HBC Job No: 2215  
**Date Prepared: 10/10/2024**  
 Prepared By: Alberto Reyes



OPERATIONS		October							October							October/November						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Work Location & Description	Crew	10/13	10/14	10/15	10/16	10/17	10/18	10/19	10/20	10/21	10/22	10/23	10/24	10/25	10/26	10/27	10/28	10/29	10/30	10/31	11/1	11/2
Sanitary Sewer - Force Main - T&M	HBC (Juan R)				X	X	X	X														
Dirt Work Northpark WB and SB LP 494 Corner - Cement Slurry	HBC (Lalo)		X	X																		
Dirt Work Northpark WB Access Rd. Culvers to Chick-Fil-A	HBC (Lalo)				X	X	X	X		X	X	X	X	X	X		X	X	X	X	X	X
Paving Prep Sta 59+57 to 78+50	HBC (Carlos)		X	X	X	X		X		X	X	X	X		X							
Tie Paving Steel 59+57 to 78+50	MESA				X	X						X	X									
Paving Pour - WB Northpark Sta 58+80 to 71+87	HBC (Carlos)						X							X								
Northpark Median - Placing temporary asphalt paving between EB and WB lanes	GMJ		X																			
Traffic Switch WB Northpark Sta 51+00 to RR Tracks	HBC		X	X	X																	
Demolition of the WB lanes of Northpark from Kings Mill to UPRR	Martin Marrietta									X	X	X										
Paving Steel Delivery - LP 494 SB	HBC (Carlos)																	X				
Paving Prep LP 494 SB North side of Northpark	HBC (Carlos)																	X	X	X	X	X
Russel Palmer Intersection Fast Track Paving Pour (Full Closure)	HBC (Carlos)													X	X	X	X					