

Harper Brothers Construction LLC  
 Project Title: Northpark Drive Overpass Project (T-1013)  
 Owner: Lake Houston Redevelopment Authority  
 HBC Job No: 2215  
**Date Prepared: 8/24/23**  
 Prepared By: Robert Acuna



OPERATIONS		August							August							August							August							August													
Work Location & Description	Crew	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
		8/27	8/28	8/29	8/30	8/31	9/1	9/2	9/3	9/4	9/5	9/6	9/7	9/8	9/9	9/10	9/11	9/12	9/13	9/14	9/15	9/16	9/17	9/18	9/19	9/20	9/21	9/22	9/23	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7
Prep ROW	HBC		X	X	X	X	X			X	X	X	X	X																													
66" RCP/8' x 6'6" x 5'	HBC (Juan)		X	X	X	X	X			X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		X	X	X	X	X									
16" WL (east)	HBC (Fernando)		X	X	X	X	X			X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		X	X	X	X	X									
Detours (S/G)	HBC (Lalo)																X	X	X	X	X			X	X	X	X	X		X	X	X	X	X									
Set CTB's	HBC									X	X	X	X	X			X	X	X	X	X																						
Clear & Grub (Pond #1)	Double Oak					X	X			X	X	X	X	X			X	X	X	X	X																						
Begin bores for 12" WL (494 to 59)	M&D Boring Service									X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		X	X	X	X	X									