Harper Brothers Construction LLC
Project Title: Northpark Drive Overpass Project (T-1013)
Owner: Lake Houston Redevelopment Authority
HBC Job No: 2215
Date Prepared:9/7/23
Prepared By: Robert Acuna

OPERATIONS		August							August							August							August							August						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Work Location & Description	**Crew**	9/10	9/11	9/12	9/13	9/14	9/15	9/16	9/17	9/18	9/19	9/20	9/21	9/22	9/23	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14
Prep ROW	HBC		X	X	X	X	X																													
66" RCP/8' x 6'/6' x 5'	HBC (Juan)		X	X	X	X	X			X	X	X	X	X			X	X	X	X	X			X	X	X	X	X								
12" WL	HBC (Fernando)		X	X	X	X	X			X	X	X	X	X																						
12" WL Testing	HBC (Fernando)									X	X	X	X	X																						
12" WL Wet Connections and Services	HBC (Fernando)																							X	X	X	X	X								
16" WL	HBC (Fernando)																X	X	X	X	X			X	X	X	X	X								
Detours (S/G)	HBC (Lalo)																X	X	X	X	X			X	X	X	X	X								
Set CTB's	HBC																X	X	X	X	X															
Clear & Grub (Pond #1)	Double Oak		x	X	X	X	X			X	X	X	X	X																						
Bores for 12" WL (494 to 59)	M&D Boring Service		X	X	X	X	X			X	X	X	X	X																						