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6x5 RCB Storm Sewer and Junction 
Boxes- WB Access Rd. (END &B27)

HBC (Juan V) X

4x4 RCB Storm Sewer  JB-27 to JB-
20 (400 LF)

HBC (Juan V) X X X X X

Laterals off of 6x5-4x4 Trunkline 
24"/30" (5 ea.) - WB Access Rd.

HBC (Juan V) X X X X X X X X X X X X

Install Type C Inlets (11 ea.) - WB 
Access Rd.

HBC (Juan V) X X X X X X X X X X X X

16" Waterline Services - Porter SUD 
to COH Waterline

HBC (Juan R) & Mickie Services X X

Backfill UPRR ROW place 30" RCP 
and SET

HBC (Juan R) X X X X X

Tie-in 3 ea. Fire Lines HBC (Juan R) & Mickie Services X X X

Exacavating/Grading WB Access Rd. Sta. 
215+00 to Sta. 225+00 (27'w)

HBC (Lalo) X X X X X X X X X X X X

Exacavating/Grading WB Access Rd. 
Sta. 23+00 to Sta. 24+75

HBC (Lalo) X X X X X

Demo Existing EB Northpark Sta. 
53+50 to 78+50 (27'w) incl. drwy's

Martin Marietta X X X X X X X X X X X X X X X X X X

Establish Positive Drainage EB 
Northpark (low points)

HBC X X X X X

Exacavating/Grading EB Northpark Sta. 
215+00 to Sta. 225+00 (27'w)

HBC (Lalo) X X X X X X

Paving Prep/Strip Forms WB Access Rd - 
PNC Bank to Chick-Fil-A

HBC (Carlos) X X X X

Paving Pour - WB Access Rd - PNC Bank 
to Chick-Fil-A

HBC (Carlos) X X

Excavate/Form/Pour DRWY #5 - 
Kroger's Sta 205+37 (12 CY)

HBC (Carlos) X X X X

Tie Rebar for Concrete Paving MESA STEEL (ROD BUSTERS) X X

Harper Brothers Construction LLC
Project Title:  Northpark Drive Overpass Project (T-1013)
Owner: Lake Houston Redevelopment Authority 
HBC Job No: 2215
Date Prepared: 1/9/2024

January January January/February

Prepared By: Alex Pagel/Josh Laney

OPERATIONS


