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Set 8x5 RCB Across LP 494 up to JB 18A HBC (Javier) X X X

Storm Sewer Stage 2 - EB Northpark Sta 30+00 to 54+50 - 
Anderson Rd to East of King's Mill

HBC (Javier) X X X

Set 7x6 RCB Across Northpark @ LP 494 (Daily Lane 
Closures)

HBC (Javier) X X X X X X X X X X

Sanitary Manhole LP 494 @ Northpark - Dry Cleaners HBC (Juan R) X X X

30" RCP Temporary Storm Tie in MH 13 to 7x6 RCB HBC (Juan R) X X X

Storm Sewer Stage 2 - WB Northpark Sta 54+50 Project 
End - East of King's Mill to Project End

HBC (Juan R) X X X X X

Prepare/Pour Inlet Blockouts - 54+50 to Project End HBC (Juan R) X X X

Prepare/Pour Inlet Blockouts - 13+25 to 27+00   - I-69 to 
LP 494 Eastbound

HBC (Juan R) X X X

Storm Sewer Stage 2 Inlets - EB Northpark - Anderson Rd. 
to Italiano's 

HBC (Juan R) X X X X X

King's Mill Storm Sewer - Phase 2 HBC (Juan R) X X X X X

Backfill Back Curb -  East of King's Mill to Project End HBC (Lalo) X X X X X X

Traffic Switch - WB Northpark - Project End to RR Tracks HBC (Lalo) X X

Prep Subgrade for Fast Track paving - NB LP 494 Both 
North and South of Northpark

HBC (Lalo) X X X

Prep Subgrade for Fast Track paving - EB Northpark @ LP 
494 Tie in 

HBC (Lalo) X X X X

Excavate in the South Detention Pond HBC (Lalo) X X X X X X X X X

Prep 15" Fast Track Paving -  King's Mill Phase 1 (2 Pours) HBC (Juan Carlos) X X X X

Pour 15" Fast Track Paving -  Kings Mill Phase 1 (2 Pours) HBC (Juan Carlos) X X

Traffic Switch - Kings Mill from Phase 1 to Phase 2 HBC (Lalo) X X

Prep 12" CRCP Transition from EB Access Rd. to EB 
Northpark

HBC (Juan Carlos) X X X X X X

Pour 12" CRCP Transition from EB Access Rd. to EB 
Northpark

HBC (Juan Carlos) X X

Prep 15" Fast Track Paving -  King's Mill Phase 1 (2 Pours) HBC (Juan Carlos) X X X X X X

Pour 15" Fast Track Paving -  Kings Mill Phase 1 (2 Pours) HBC (Juan Carlos) X X

Prep 12" CRCP Slipform Paving - EB East of Railroad 
Tracks

HBC (Mike Walker) X X

Pour 12" CRCP Slipform Paving - EB East of Railroad 
Tracks

HBC (Mike Walker) X

Slipform Machine - Mob Out HBC (Mike Walker) X
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Demo Existing EB Lanes @ I-69 Tie In  - (Night Work) HBC (Juan R) X X

Place 24" Storm Lateral @ Sta 12+34 (Night Work) HBC (Juan R) X X

Prep 15" Fast Track Paving - EB Northpark @ I-69 Tie in 
Lane 2&3 - Night Closure

HBC (Juan Carlos) X X X

Pour 15" Fast Track Paving - EB Northpark @ I-69 Tie in 
Lane 2&3

HBC (Juan Carlos) X X

Prep Driveways - East of the Railroad Tracks Moran Construction X X X X X X X X X X X X

Pour Driveways - East of the Railroad Tracks Moran Construction X X X X X X

Prep Sidewalk - WB from Project End to Sta 54+00 Moran Construction X X X X X

Pour Sidewalk - WB from Project End to Sta 54+00 Moran Construction X X

CTMS Conduit Installation on the North side of Northpark Third Coast X X X X X X X X X X X X X X X

Illumination Foundations - East of the Railroad Tracks Third Coast X X X X X X X X X X X X X X X

Sanitary Force Main Bore - Kingwood Storage to 
Anderson RD

HBC & Double A X X X X X X X X X X X X


