
Harper Brothers Construction LLC
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Work Location & Description Crew 7/26 7/27 7/28 7/29 7/30 7/31 8/1 8/2 8/3 8/4 8/5 8/6 8/7 8/8 8/9 8/10 8/11 8/12 8/13 8/14 8/15

Emabnkment - West Header (9.5K CY) Lalo X X X X X X X X X X X X X X X X X X

Place Cement Sand  Behind MSE Wall Panels- Wall 1, 2 and 3 
(Backfill)

Lalo X X X X X X X X X X X X X X X X X X

Remove All Stock Pilles, Backfill Behind Curb and Final Grade on 
ROW

Lalo X X X X X X X X X X X X

Install 7'x 6' RCB - West of  LP-494 From JB-16 to JB-17 (100LF) Juan Vasquez X X X X X X X X X X X X

Install 30" RCP - East of the UPRR  From DIT10-2 to DIT10-4 (~60LF) Juan Vasquez X X

Set MSE Wall Panels- Wall 1, 2 and 3 (Backfill) Rodrigo X X X X X X X X X X X X

Form Abutment #1 Drill Shaft Extensions  (36") (11 EA @ 15LF/DS) Rodrigo X X X

Pour Abutment #1 Drill Shaft Extensions  (36") (11 EA @ 15LF/DS) Rodrigo X

Form Abutment #1 Cap  (1 EA@29.3CY class C) Rodrigo X X X X X

Pour Abutment #1 Cap (1 EA@29.3CY class C) Rodrigo X

Prep Abutment #1 Back Wall (1 EA@16.4CY class C) Rodrigo X

Bent #8 Colums (3 EA@16cy class C) Luis Anaya X X X X X

Bent #7 Colums (3 EA@16cy class C) Luis Anaya X

Prep for Curb and Clean to Open Open LP 494 NB and SB Lanes Juan Carlos X X

Prep 15" Fast Track Paving WB U-Turn (210CY) Juan Carlos X X X X X

Pour 15" Fast Track Paving  WB U-Turn (210CY) Juan Carlos X

Prep Sidewalk Leave Outs - Project Wide Moran Construction X X X X X X X X X X X X X X X

Pour Sidewalk Leave Outs - Project Wide Moran Construction X X X X X X

Temp Signal @LP-494 Third Coast X X X

Install Traffic Signal Pole @LP-494 Third Coast X

Install Illumination Foundations Third Coast X X

Sod And Seed @ Outfall B (CO Work) Senmark X X

Bent #7 Drill Shafts - (1 EA) HB Farmers X X

Bent #6 Drill Shafts - (3 EA) HB Farmers X X X X

Bent #4 Drill Shafts - (3 EA) HB Farmers X X X X

Bent #3 Drill Shafts - (3 EA) HB Farmers X X X X

Bent #2 Drill Shafts - (3 EA) HB Farmers X X X X

Tie Reabr for Road Paving and Bridge Structures Mesa Steel X X X X X X X X X X X X X X X X X X

OPERATIONS

Project Title:  Northpark Drive Overpass Project (T-1013)
Owner: Lake Houston Redevelopment Authority 
HBC Job No: 2215
Date Prepared: 07/24/2026
Prepared By: Josh Laney 


