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Northern 60" Bore Operation - Hand Mining and Removal 
Of Conflict under UPRR Tracks

HB Trenchless & Texas Auger 
Bore X X X X X X X X X X X X X X

Northern 60" Auger Bore Operation Under UPRR
HB Trenchless & Texas Auger 

Bore X X X X X X X

Set 4x4 RCB up to JB 20 HBC (Javier) X X X

Set 8x6 RBC up to JB 18A HBC (Javier) X X X

Begin work on Junction Boxes on either side of the UPRR 
Tracks - JB 18A & 20 

HBC & Moran Construction X X X X X

Storm Sewer Stage 1/Stage 2 - EB Northpark Sta 30+00 to 
54+50 - Anderson Rd to East of King's Mill

HBC (Javier) X X X X X X X X X X X X

Storm Sewer - Stage 2 - WB Northpark Sta 50+00 to 
project end - Millennium Motors to Advanced Auto Parts

HBC (Javier) X X X X X X

Prep Subgrade  EB Access Rd. Northpark 38+00 to 47+00 
& EB Northpark 47+00 to 53+50

HBC (Lalo) X X X X X X X X X X X X X X X X X

Cement Treat Subgrade EB Access Rd. Northpark 38+00 
TO 47+00 & EB Northpark 47+00 to 53+50

HBC (Lalo) X X X

Cement Treated Base EB Access Rd. Northpark 38+00 TO 
47+00 & EB Northpark 47+00 to 53+50

HBC (Lalo) X X

Prep Subgrade - WB Northpark 42+10 to 38+54 - Sun Auto 
to Dunkin' Donuts

HBC (Lalo) X

Cement Treat Subgrade - WB Northpark 42+10 to 38+54 - 
Sun Auto to Dunkin' Donuts

HBC (Lalo) X

Cement Treated Base WB Northpark 42+10 to 38+54
- Sun Auto to Dunkin' Donuts

HBC (Lalo) X

Place CTB For EB Temporary Detour - I-69 to LP 494 HBC X X

Plase Temporary Detour for Traffic Switch - I-69 to LP 494 GMJ X X

EB Traffic Switch into Middle Lanes of Northpark I- 69 to 
LP 494

HBC (Lalo) X

Demolition of the existing EB Northpark from I-69 to 
Whataburger

Martin Marrietta X X X X X X X X

Excavate Retaining Wall Leveling Pad - RW #05 WB 
Northpark East side of the RR Tracks

HBC (Lalo) X X X X X X

Form/Pour Retaining Wall Leveling Pad - RW #05 WB 
Northpark East side of the RR Tracks

HBC X X X

Prep Paving 15" - EB Northpark Sta 17+52 to 22+00 
(Exxon to Whataburger) 

HBC (Juan Carlos) X X X X X

Pour Paving 15" -  EB Northpark Sta 17+52 to 22+00 
(Exxon to Whataburger) 

HBC (Juan Carlos) X X

Place Asphalt Bondbreaker - WB Northpark Sta 54+00 to 
Project End

GMJ X X X

Prep Paving 12" -  WB Northpark Sta 54+00 to Project End HBC (Juan Carlos) X X X X X X X X X X X X X X X X

Pour Paving 12" -  WB Northpark Sta 54+00 to Project End HBC (Juan Carlos) X X X X X X X

Prep Paving  -  King'S Mill Phase 1 HBC (Juan Carlos) X X X X X

Pour Paving - King's Mill Phase 1 HBC (Juan Carlos) X

Pedestrian Signal Foundations and Ground Boxes - I-69 
NB and SB

Third Coast Services X X X X X

ITS - North side of Northpark - I-69 to LP 494 Third Coast Services X X X X X X X X X X
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