
Harper Brothers Construction LLC
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Set 8x6 RBC up to JB 18A HBC (Javier) X X X

Storm Sewer Stage 2 - EB Northpark Sta 30+00 to 54+50 - 
Anderson Rd to East of King's Mill

HBC (Javier) X X

Storm Sewer Stage 2 - WB Northpark Sta 54+50 Project 
End - East of King's Mill to Project End

HBC (Juan R) X X X X X

Sanitary Manhole LP 494 @ Northpark - Dry Cleaners HBC (Juan R) X X

Backfill Back of Curb - East Bound Access Rd Sta 30+00 to 
38+50 - Anderson Rd to Marco's Pizza

HBC (Lalo) X X X X X

General Clean-Up Project Wide HBC (Lalo) X X X X X

Prep 15" Fast Track Paving -  WB Northpark - Lane #1 
East End of Project in front of Advanced Auto 

HBC (Juan Carlos) X X X

Pour 15" Fast Track Paving -  WB Northpark - Lane #1 
East End of Project in front of Advanced Auto 

HBC (Juan Carlos) X

Prepare and pour inlet paving blockout on the WB lanes of 
Northpark East end of the project to the RR Tracks

HBC (Juan Carlos) X X

Prep 12" Slipform Paving -  EB Northpark 44+00 to 53+50
HBC (Mike Walker) (Night 

Crew)
X X X X

Pour 12" Slipform Paving -  EB Northpark 44+00 to 
53+50

HBC (Mike Walker) (Night 
Crew)

X

Pour Paving 12" -  WB Northpark - Lanes #2,3 In Front Of 
Advance Auto and in Front Of Dance Revolution 

Moran Construction X

Pour Curb Ramp -I-69 @ WB Northpark Moran Construction X

Prep Driveways @ Advanced Auto and Dance Revolution 
on WB Northpark 

Moran Construction X X X X

Pour Driveways @ Advanced Auto and Dance Revolution 
on WB Northpark 

Moran Construction X

Traffic Control - Open up the dedicated right turn lane of 
I-69 NB frontage @ Northpark Dr. 

HBC X

OPERATIONS

Project Title:  Northpark Drive Overpass Project (T-1013)
Owner: Lake Houston Redevelopment Authority 
HBC Job No: 2215
Date Prepared: 12/11/2025
Prepared By:


