

Harper Brothers Construction LLC																							
Project Title: Northpark Drive Overpass Project (T-1013)																							
Owner: Lake Houston Redevelopment Authority																							
HBC Job No: 2215																							
Date Prepared: 05/09/2025																							
Prepared By: Northpark Project Team																							
OPERATIONS		May							May							May							
Work Location & Description	Crew	S 5/11	M 5/12	T 5/13	W 5/14	T 5/15	F 5/16	S 5/17	S 5/18	M 5/19	T 5/20	W 5/21	T 5/22	F 5/23	S 5/24	S 5/25	M 5/26	T 5/27	W 5/28	T 5/29	F 5/30	S 5/31	
Install JB 06 and JB 16 - EB Access Rd. from Sta. 504+62 to Sta. 500+00	HBC (Juan V)									X	X	X	X	X			Memorial Day Holiday						
Excavate Bore Pit Shafts - East side of RR Tracks	HBC (Juan V)		X	X	X	X	X																
MUD 98 Fireline connection to TS&V - Cut/Plug/Abandon Existing MUD 98 Waterline	HBC (Juan R)		X	X	X																		
LP-494 Laterals/Inlets North and South of Northpark	HBC (Juan R)					X	X			X	X	X	X	X					X	X	X	X	X
Demo Parking Lot Whataburger to Exxon	HBC (Lalo)		X	X	X	X	X																
Subgrade EBFR I-69 to LP 494	HBC (Lalo)		X	X	X	X	X			X	X	X	X	X									
Prep Subgrade NB LP-494 (S of Northpark)	HBC (Lalo)																		X	X	X	X	X
Prep and Pour Curb WB Northpark PNC Bank to Chick-Fil-A	HBC & Perez				X	X	X																
Prep and Pour Curb EB Northpark Italianos to Russel Palmer	HBC & Perez									X	X	X	X	X									
Backfill Curb WB/EB areas	HBC (Lalo)																		X	X	X	X	
Prep Paving 15" Fast Track - EB Northpark Italianos to Russel Palmer	HBC (Juan Carlos)		X		X	X																	
Pour Paving 15" Fast Track - EB Northpark Italianos to Russel Palmer	HBC (Juan Carlos)			X			X																
Prep Paving 15" Fast Track - EB Northpark Russel Palmer to Project End	HBC (Juan Carlos)									X		X	X										
Pour Paving 15" Fast Track - EB Northpark Russel Palmer to Project End	HBC (Juan Carlos)										X			X									
Prep Paving 12" CRCP - WB Northpark Kolache Factory to Shermin Williams	HBC (Juan Carlos)		X		X	X				X		X	X						X	X	X		
Pour Paving 12" CRCP - WB Northpark Kolache Factory to Shermin Williams	HBC (Juan Carlos)			X			X				X			X							X		
UPRR ROW Clean Up	HBC (Lalo)											X	X										
Install Track Monitoring Equipment UPRR	South Point Survey											X	X										