Harper Brothers Construction LLC

Project Title: Northpark Drive Overpass Project (T-1013)
Owner: Lake Houston Redevelopment Authority

HBC Job No: 2215

Date Prepared: 6/20/2024

Prepared By: Robert Acuna





OPERATIONS			1																										
		June						June/July							July						July								
		S	M	T	W	T	F	S	S	M	Т	W	T	F	S	S	M	T	W	Т	F	S	S	M	Т	W	T	F	S
Work Location & Description	Crew	6/30	7/1	7/2	7/3	7/4	7/5	7/6	7/7	7/8	7/9	7/10	7/11	7/12	7/13	7/14	7/15	7/16	7/17	7/18	7/19	7/20	7/21	7/22	7/23	7/24	7/25	7/26	7/27
RCP and Structures along west side of LP 494	HBC (Juan)		х	х	х					х	х	х	х	х															
8X5 RCB LP 494	HBC (Juan)																х	х	х	х	х			x	х	х	x	х	
6X5 RCB - Median	HBC (Pancho)		х	х	х																								
Cut Subgraade in median from Russel Palmer to Kings Mill	HBC (Napoleon)		х	х	х					х	х	х	х	х			х	х	х	х	х								
Place Cement Slurry in median - Russel Palmer to Kings Mill	HBC (Napoleon)									х	х	х												х	х	х			
Excavation South Pond (Haul to Median)	HBC (Napoleon)		х	х	х					х	х	х	х	х			х	х	х	х	х			х	х	х	х	х	