

Harper Brothers Construction LLC
 Project Title: Northpark Drive Overpass Project (T-1013)
 Owner: Lake Houston Redevelopment Authority
 HBC Job No: 2215
Date Prepared: 9/14/23
 Prepared By: Robert Acuna



OPERATIONS		September							September							October							October						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Work Location & Description	Crew	9/17	9/18	9/19	9/20	9/21	9/22	9/23	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14
8' x 6'/6' x 5'	HBC (Juan)																												
Backfill and Grade Roadway - Outfall to Russel Palmer	HBC (Robert)																X	X	X	X	X			X	X	X	X	X	
12" WL	HBC (Fernando)																							X	X	X	X	X	
Bores for 12" WL (LP 494)	DDS Boring Service																							X	X	X	X	X	
12" WL Testing	HBC (Fernando)		X	X	X	X	X			X	X	X	X	X															
12" WL Wet Connections and Services	HBC (Fernando)																X	X	X	X	X								
16" WL	HBC (Juan)		X	X	X	X	X			X	X	X	X	X															
16" WL Testing	HBC (Juan)																X	X	X	X	X			X	X	X	X	X	
Clear & Grub (Pond #1)	Double Oak		X	X	X	X	X																						
Pond #1 Excavation	HBC (Robert)																X	X	X	X	X			X	X	X	X	X	
Clear & Grub (Median from US 69 to Sta 36+00)	Double Oak																X	X	X	X	X			X	X	X	X	X	
Clear & Grub (North ROW From US 69 to LP 494)	Double Oak								X	X	X	X	X																