

Harper Brothers Construction LLC  
 Project Title: Northpark Drive Overpass Project (T-1013)  
 Owner: Lake Houston Redevelopment Authority  
 HBC Job No: 2215  
**Date Prepared: 9/21/23**  
 Prepared By: Robert Acuna



OPERATIONS		September							October							October							October						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Work Location & Description	Crew	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14	10/15	10/16	10/17	10/18	10/19	10/20	10/21
Outfall B - 6' x 5' RCB	HBC (Juan)																X	X	X	X	X			X	X	X	X	X	
Backfill and Grade Roadway - Outfall to Russel Palmer	HBC (Robert)																							X	X	X	X	X	
12" WL	HBC (Juan R.)		X	X	X	X	X			X	X	X	X	X															
Bores for 12" WL (LP 494)	DDS Boring Service		X	X	X	X	X			X	X	X	X	X															
12" WL Testing	HBC (Juan R.)																X	X	X	X	X								
12" WL Wet Connections and Services	HBC (Juan R.)																							X	X	X	X	X	
16" WL	HBC (Juan)		X	X	X	X	X			X	X	X	X	X															
16" WL Testing	HBC (Juan)																X	X	X	X	X								
16" WL Wet Connections and Services	HBC (Juan R.)																							X	X	X	X	X	
Clear & Grub (Pond #1)	Double Oak		X	X	X	X	X																						
Pond #1 Excavation	HBC (Robert)																							X	X	X	X	X	
Clearing Underbrush Pond #2	Double Oak									X	X	X	X	X															
Clear & Grub (Median from US 69 to LP 494)	Double Oak		X	X	X	X	X																						
Transplanting designated trees Pond #1-2	Envoironmental Design									X	X	X	X	X			X	X	X	X	X			X	X	X	X	X	