

**Harper Brothers Construction LLC**  
 Project Title: Northpark Drive Overpass Project (T-1013)  
 Owner: Lake Houston Redevelopment Authority  
 HBC Job No: 2215  
**Date Prepared: 12/07/2023**  
 Prepared By: Robert Acuna



OPERATIONS		November/December							December							December							December						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Work Location & Description	Crew	12/10	12/11	12/12	12/13	12/14	12/15	12/16	12/17	12/18	12/19	12/20	12/21	12/22	12/23	12/24	12/25	12/26	12/27	12/28	12/29	12/30	12/31	1/1	1/2	1/3	1/4	1/5	1/6
Outfall B - 6' x 5' RCB	HBC (Juan)		X	X	X	X	X																						
Backfill Sidewalk N and S of Northpark West of US 59	HBC (Rogelio)		X	X	X	X	X																						
Tree Relocation - Pond #1 and #2 Mobilization	EDI		X	X	X	X	X				X	X	X	X	X										X	X	X	X	X
Pond #1 Excavation	HBC (Rogelio)		X	X	X	X	X				X	X	X	X	X										X	X	X	X	X